COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2014

ESTI MATE SUMVARY 10: 59: 05
CONTI D C19393 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19393- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIME ALLON 10/31/201 FI XED COVPLETI ON DAT!
SH 125 I LLINO'S RI VER | RRI GATI PERCENT TI ME: 37.80 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PRQJECT NO. C1251- 009
SH 125 I LLINO'S RI VER | RRI GATI
NAVE OF RQAD: 125A
PRQJECT COUNTI ES: JACKSON
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 09/ 10/ 2014 DATE TI ME STARTED 08/11/2014
3500 DUCKELS COURT DATE LET 05/ 08/ 2014 DATE WORK BEGAN  08/11/2014
DATE AWARDED 05/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 27/ 2014 DATE ACCEPTED
STEAVBOAT SPRI NGS CO 80487 DATE NOTI CE TO PROCEED 08/11/2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 561, 618. 25 PARTI Cl PATI NG $ 23, 000. 00 $ 23, 000. 00
AWARD PRQIECT AMT: $ 527, 835. 75 NON- PARTI CI PATI NG 296, 544. 25 296, 544. 25
PERCENT COVPLETE: 56. 90% TOTAL EARNI NGS 319, 544. 25 319, 544. 25
FUNDS AVAI LABLE: $ 242,074.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 319, 544. 25 319, 544. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,917.54 -7,917.54
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 311, 626. 71 311, 626. 71
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 311, 626. 71 311, 626. 71
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 311, 626. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19393 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19393-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: C1251- 009 ESTI MATE NO 0001 10: 59: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00001 C earing and G ubbing 0. 300 0. 000
ACRE 0. 300 24, 000. 00
80, 000. 00000 0. 300 24, 000. 00
0010 202- 00035 Renoval of Pipe 123. 000 0. 000
LF 123. 000 1, 230. 00
10. 00000 123. 000 1, 230. 00
0015 202-00220 Renoval of Asphalt Mat 780. 000 0. 000
Sy 780. 000 3,120. 00
4. 00000 780. 000 3,120. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 87. 000 0. 000
Sy 87. 000 8, 265. 00
95. 00000 87. 000 8, 265. 00
0025 203-00010 Uncl assi fied Excavation (Conplete In Place) 507. 000 0. 000
cY 507. 000 5, 070. 00
10. 00000 507. 000 5, 070. 00
0030 203-01500 Bl adi ng 15. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0035 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 15. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0050 203-02330  Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 206- 00000 Structure Excavation 185. 000 0. 000
cY 185. 000 4,625. 00

25. 00000 185. 000 4,625. 00



CONTI D C19393 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19393-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: C1251- 009 ESTI MATE NO 0001 10: 59: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0065 207-00205 Topsoi | 116. 000 0. 000
CY 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 207-00210 St ockpi | e Topsoi | 116. 000 0. 000
CY 116. 000 696. 00
6. 00000 116. 000 696. 00
0075 208- 00002 Erosion Log (12 Inch) 636. 000 0. 000
LF 636. 000 3, 816. 00
6. 00000 636. 000 3, 816. 00
0080 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0095 208- 00206 *Erosion Control Supervisor 31. 000 0. 000
DAY 4.000 920. 00
230. 00000 4.000 920. 00
0100 210- 00090 Reset Del i neat or 6. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0105 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0110 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
3, 350. 00000 0. 000 0. 00



CONTI D C19393

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19393-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: C1251- 009 ESTI MATE NO 0001 10: 59: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 212-00032 Soi | Condi tioni ng 0. 300 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0120 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 025. 000 0. 000
d ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0125 304- 06000 Aggregate Base Course (Cl ass 6) 641. 000 0. 000
TON 641. 000 14, 743. 00
23. 00000 641. 000 14, 743. 00
0130 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
375. 00000 0. 000 0. 00
0135 403-34701  *Hot M x Asphalt (G ading SX) (75) 283. 000 0. 000
TON 283. 000 55, 185. 00
195. 00000 283. 000 55, 185. 00
0140 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 17. 600 0. 000
TON 16. 130 10, 645. 80
660. 00000 16. 130 10, 645. 80
0145 411-10255  *Enulsified Asphalt (S| ow Setting) 87. 000 0. 000
GAL 87. 000 239. 25
2.75000 87. 000 239. 25
0150 506-00212 Riprap (12 Inch) 6. 000 0. 000
CY 0. 000 0. 00
130. 00000 0. 000 0. 00
0155 515-00120 *Wat er proof i ng (Menbr ane) 72.000 0. 000
Sy 72.000 2,952.00
41. 00000 72.000 2,952.00
0160 601- 01050 Concrete Class B (Vall) 47.900 0. 000
CY 0. 000 0. 00
1, 060. 00000 0. 000 0. 00
0165 602- 00000 Rei nforcing Steel 3,413. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D C19393 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19393-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: Cl1251- 009 ESTI MATE NO 0001 10: 59: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 603-71008 10x8 Foot Concrete Box Culvert (Precast) 55. 000 0. 000
LF 55. 000 83, 050. 00
1, 510. 00000 55. 000 83, 050. 00
0175 607-11525 Fence (Plastic) 600. 000 0. 000
LF 546. 000 2,730.00
5. 00000 546. 000 2,730.00
0180 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 300 2,100. 00
7, 000. 00000 0. 300 2,100. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 956 47, 800. 00
50, 000. 00000 0. 956 47, 800. 00
0190 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 300 1, 200. 00
4, 000. 00000 0. 300 1, 200. 00
0195 630- 00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 152. 000 4,347. 20
28. 60000 152. 000 4,347. 20
0200 630- 00007 *Traffic Control Inspection 31. 000 0. 000
DAY 1. 000 220. 00
220. 00000 1. 000 220. 00
0205 630-00012 *Traffic Control Managenent 45. 000 0. 000
DAY 7.000 5, 005. 00
715. 00000 7.000 5, 005. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 221. 000 0. 000
EACH 108. 500 5,967.50
55. 00000 108. 500 5,967.50
0215 630- 80342 *Construction Traffic Sign (Panel Size B) 85. 000 0. 000
EACH 23. 000 1, 380. 00
60. 00000 23. 000 1, 380. 00
0220 630- 80343 *Construction Traffic Sign (Panel Size O 19. 000 0. 000
EACH 9. 500 627. 00

66. 00000 9. 500 627. 00



CONTI D C19393 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19393-BI D ESTI MATE RUN 09/ 10/ 2014
PRQIECT: C1251- 009 ESTI MATE NO 0001 10: 59: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 630- 80344 *Construction Traffic Sign (Special) 256. 000 0. 000
SF 128. 000 3,520. 00
27.50000 128. 000 3,520. 00
0230 630- 80359 *Portabl e Message Sign Panel 300. 000 0. 000
DAY 33. 000 1, 270. 50
38. 50000 33. 000 1, 270. 50
0235 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 17. 500 192. 50
11. 00000 17. 500 192. 50
0240 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 5. 000 82.50
16. 50000 5. 000 82.50
0245 630-80370 Concrete Barrier (Tenporary) 100. 000 0. 000
LF 50. 000 1, 250. 00
25. 00000 50. 000 1, 250. 00
0250 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 20. 000 240. 00
12. 00000 20. 000 240. 00
0255 630- 85011 *] npact Attenuator (Tenporary) 116. 000 0. 000
DAY 1. 000 55. 00
55. 00000 1. 000 55. 00
0260 700-70010 F/ A M nor Contract Revisions 17, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19393

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 19393-BI D ESTI MATE RUN 09/ 10/ 2014
PRQJECT: C1251- 009 ESTI MATE NO. 0001 10: 59: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0275 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 5, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 538,618.25 % 296,544.25$% 296, 544.25
CAT NO0400 0400 CE BID | TEMB
0280 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0285 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 17, 000. 00
17, 000. 00000 1. 000 17, 000. 00
0290 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 23,000.00 $ 23,000.00 $ 23, 000. 00
PRQJIECT TOTAL CURRENT AMI  $ 561, 618.25$ 319,544.25$%  319,544.25



